
CIC fl: 99EPA SUPERFUND 
BILLED DATE 01-APR-2003 
CUSTOMER ORDER NUMBER DW96941975 

(DIAMOND ALKALI 

VOUCHER FOR TRANSFERS 
BETWEEN APPROPRIATIONS AND/OR FUNDS 

(AR 37-1) 
(TA RI/FS) BZ694 

PAGE NO. 001 ******************************** 
* ACCOUNTS OF 

*************• D.O.VOUCHER NO. BU VOUCHER NO. 

BILLED OFFICE (MAIL TO): 

U S ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 

PAID BY CHECK NO. COLLECTION VOU. NO. 

27020565 
PARTIAL tf 3 03-MAR-2003 THRU 01-APR-2003 

BILLING OFFICE (SEND REMITTANCE TO): 

USACE FINANCE CENTER 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE *********** ********************************** 

CINCINNATI OH 45268-7002 
ATTN 

MILLINGTON TN 38054-5005 

BILLED ACCOUNTING CLASSIFICATION 

68^20 X 8145.0000 2002 NA 0000 NA 

LINE ITEM MOA 

1 CONTRACT - OUTSIDE GOVERNMENT 
1 INHOUSE - LABOR 
1 INHOUSE - LABOR 
1 INHOUSE - LABOR 

000000 

BILLING ACCOUNTING CLASSIFICATION 

96 NA X 3122.0000 G5 08 2416 848 012975 96231 

$5,421.50 

DESCRIPTION 

TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP 

DEPARTMENTAL OVERHEAD COSTS 
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
LABOR 

SUBTOTAL 

! PARTIAL AMOUNT PAID 

PAYMENT DUE DATE 01-MAY-2003 PAY THIS AMOUNT 

$5,421.50 

$493.00 
$1,095.31 

$759.63 
$3,073.56 
$5,421.50 

$.00 

$5,421.50 

CORPS CERTIFICATION 

5l!iftVi;i,i(li 

FUNDS AUTHORIZED 
TOTAL BILLED AMOUNT 

PREVIOUS BILLED AMOUNT 
CURRENT BILLED AMOUNT 

TOTAL FLUX BILLED 
PREVIOUS FLUX BILLED 
CURRENT FLUX BILLED 

DA FORM 4445-R 
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080 

$1,000,000.00 
$20,386.98 
$14,965.48 
$5,421.50 

$.00 
$.00 
$.00 

CERTIFICATE OF OFFICE BILLED 
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS 
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE, 
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED. 

AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER 

205134 



PM-ES 
APRIL 28,2003 

Progress Report for EPA Region II 

Site: Diamond Alkali, Operable Unit 3, Passaic River Study 
Expansion, New Jersey 

Phase: RI/FS, OU3 

Bill No.: 27020565 

Partial #3 

IAG No.: 

NWK 

DW96941975 (BZ694) IAG 
Award Date: 9/24/02 

IAG Expiration Date: 
12/31/07 

Other Corps 

N/A 

Reporting 
Period: 

From: 

Mar 3,2003 

To: 

Apr 1,2003 

EPA RPM 

Alice Yeh 

USACE PM 

Elizabeth Buckrucker 

Work Performed 

This Period Participation in project progress conference calls; held on 4,12,18 and 25 March 2003. HydroQual participation to 

update on status of their work on some of these calls. 

Review and payment of AE invoice for $130,111.20 (under IAG DW96941915). 

Development of hourly tracking table for AE expenditures. 

Transition plans developed with former RPM, Dr. R. Winfield; plans to visit EPA Region II. New RPM situation yet 

to be settled - so transition plans all put on hold. 

Weekly calls continued with Corps PM and MPI personnel; list of EPA Action Items developed and provided to Ray 

Basso-

New Task Order (0011) signed by Contracting Officer 11 March 2003. 

Continuous updates to the PREmis web site - provided comments to MPI and have assisted in structuring the web site 

for ease of use. 

Coordination and conversations with MPI concerning all ongoing actions and meetings recurring. 

Review of Final PEAP (submitted 24 February 2003); consolidation of open areas to be addressed. This is an open 

area once EPA RPM transition is complete. 

Meetwigslhis 

Period 

Telephone conference calls; Progress Meetings - 4, 12, 18 and 25 March 03 

11 Mar 03 - Data Gathering meeting with CEN AN, MPI; subject - GIS/Corps data available for MPI use. 

27 Mar 03 - Data Gathering meeting with MPI and Meadowlands Commission (site visit by MPI) 

KeyMdestanes 

Completed to Date 

See IAG DW96941915 for milestones completed prior to 1 Jan 03. 

Negotiations with MPI held 6 and 14 Jan 03. 

Task Order 0011 awarded for $325,262.00 on 11 Mar 03. 

Projected Work, Meetings Milestones through next FY. 

Narrative Mid to Long-Term contract award timing uncertain at this time. Awaiting new RPM; project slowdown is 

occurring while in transition. 

Meetings • Transition Meeting to be determined with Rick Winfield and incoming RPM. 

• Continued progress meetings on weekly basis; more often for other specific issues. 

• Project visualization meeting planned with HQI after new RPM is assigned. 

KeyMdestanes 
Forthcoming 

• Assignment of RPM - transition and "restart" of project. 
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Plil-ES 
APRIL 28,2003 

Progress Report for EPA Region II 

Issues 
Technkat Awaiting transition for new RPM to be assigned Numerous technical decisions are outstanding awaiting EPA guidance. 

SchedJe: Impact based on waiting for EPA technical guidance and decisions. 

Fining: None at this time. 

USACE Direct Fund Cite 

IAG Summary 
Amendment Funding 

Amend # Date USACE Direct Fund Cite Total IAG 

-1,000,000 0 Initial 9/24/02 $ 1,000,000 

Note: Technical Assistance IAG; Procurement total = $825,000; Personnel = $175,000 

Expenditures: USACE & CONTRACT ' 

Summary of Funds Spent Per Activity & Funds Remaining 

Description Funds For Activity Funds Disbursed 
This Month 

Funds Disbursed 
To Date 

Funds Remaining 

Contract - Task Order 0011 $ 325,262.00 $0 $0 $ 325,262.00 

Contract Dollars Available - Not 
Obligated 

$ 499,738.00 $0 $0 $ 499,738.00 

Kansas City In-House 
Labor/Travel 

$ 175,000.00 $5,421.50 $20,386.98 $ 154,612.66 

Totals $ 1,000,000.00 $5,421.50 $ 20,386.98 $ 979,613.02 

0 2-

Contract Obligations/Deobligations Plan (FY03) 

1 Contract Planned Date Actual Date Notes 

| DACW41-02-D-0003 $300,000 1/31/03 $325,262.00 3/11/03 New task order awarded; Task Order 0011. 

IAG Scope of Work Summary (block 13 of I AG) 
This amendment obligates $ 1,000,000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation and Feasibility Study at 
the Diamond Alkali OU3 Superfund Site (EPA ID: NJD980528996) 

Project Delivery Team 

Name Contact b^onrtatjon RespcnsbSty 

Beth Buckrucker (816)983-3581 
Cell: (816) 665-9059 

Project Manager 

Trisha vanBleisem (816)983-3823 Contract Specialist 

Pam Wittler-Stichweh (816)983-3827 Contracting Officer 
Richard McCollum (816)983-3370 COR 

Elizabeth"Buckrucker Date: April 28. 2003 
Project Manager 
816-983-3581 
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